
PAST

November 1979         		 Gold River development approved by Sacramento County Board of
				    Supervisors, included interchange to Gold Country

April 1987			   EIR certified by Board of Supervisors

May 1988			   Gold River development approved - property set aside for the
				    interchange

February 1991			  Interchange study was approved by the Board of Supervisors,
				    “South 	Only” interchange

1993 				    Added to County General Plan in the Sunrise Douglas Specific Plan. 		
				    Funding to extend Jaeger Road to the interchange

July 1998			   GenCorp - County rezone and General Plan Amendment to develop for 		
				    Rio del Oro and provide an Interchange as mitigation

July 2003 			   The City of Rancho Cordova incorporated and initiated the
				    environmental study for Rio del Oro

July 2005			   Public Open House – CSUS Aquatic Center

June 2006			   Interchange project adopted in Rancho Cordova’s
  				    General Plan

May 2007			   Interchange Project Study Report signed by CalTrans

June 2007			   Public Open House – CSUS Aquatic Center

2008-2010			   Finalize Technical Studies and Draft EIR Document

CURRENT

Fall 2010			   Draft EIR to be released for public review

Early 2011			   Public Meeting at Planning Commission

Spring 2011			   Draft EIR considered for certification by City Council

2011				    Initiate Final Design

2014-2016 			   Project Construction
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